
  

Pre-injector Upgrade Updates 
(14 Sep 2011 – 28 Sep 2011)

C.Y. Tan
28 Sep 2011



  

H- testing

Connect to 
LEBT, 
Beam test

Sep

Connect 
RFQ

Vacuum, 
solenoids, 
controls etc.Vacuum test 

and lower 
power test

High 
power test

RFQ driver 
must be 
ready

Solenoid 
power up

W
e 

ar
e 

he
re

!

Oct Nov Dec

Let's aim for beam on the first 
week of October!

After 
Einzel 
lens test

Jan Feb



  



  

Source Status

Device Status Comments
Modulator PS To be installed
Valve pulser installed Some problems (27 Sep)
Arc modulator pulser starting on it now

extractor pulser testing
Connected to present test stand to check 
reliability (22 Sep)



  

LEBT Status

Device Status Comments
Solenoid PS Waiting to be tested Needs current regulator (19 Sep)

LEBT stand being assembled (26 Sep)
Complete (22 Aug)

Correctors Should be delivered in mid Oct.

Solid state switches Have PO
Solenoid #4 Potted

Being assembled (19 Sep). Slides are LATE! (delivery 10 Oct!). 
Buying rails from another manufacturer. (arrived 23 Sep)

LEBT beampipe

Expect to be delivered 1st week of November
Waiting for measurements. Klixons need to be installed

Klixons on 
solenoids!



  

RFQ Status

●Tuner has arrived! 21 Sep 2011
● Stepper motor is AC! Must change to 

DC. DC stepper to arrive 29 Sep
●Moved in test room to make way for LEBT 
and instrumentation.

Device Status Comments

4816 PA Cables being pulled



  

Unpacking the tuner



  

MEBT Status

Device Status Comments
Quads Assembly ERROR!!!!!! 19 Sep

Power for quads Being assembled (19 Sep)

Screws not torqued correctly. Epoxy seeps 
into cracks, warping frame.

Buncher
Measurements started 07 Aug. Should be complete 
with grids by 21 Sep.

Without grids test complete. Grids are inserted. 
Tuning block attached.

Power for buncher Use present buncher supply in the line.



  



  

Test area, test stand and 
instrumentation

Device Status Comments

MW can Complete! (10 Aug)

MW electronics Complete! (10 Aug)

Drawings done! (21 Sep)

Drawings done! (21 Sep)

Toroid and dump Complete! (24 Aug)

Toroid stand. Complete! (09 Sep)
TOF 3 BPM shells Waiting for flanges
Faraday Cup Needs zero length adapter Also some machining

Instrumentation 
stand
emittance probes 
can



  

Controls



  

Safety

● Documents submitted to safety (27 Sep)
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